

**R: 2015-130**

**RESOLUTION AUTHORIZING A SCOPE MODIFICATION OF THE  
2013 LOCAL AID PROJECT FOR THE IMPROVEMENTS TO  
SOUTH MAIN STREET PHASE 6**

**WHEREAS**, 2013 Local Aid Funds in the amount of \$237,710.00 have been granted to the Town of Phillipsburg through the New Jersey Department of Transportation for the Improvements to South Main Street Phase 6; and

**WHEREAS**, the Town Engineer of the Town of Phillipsburg has identified modifications to the Improvements to South Main Street Phase 6; and

**WHEREAS**, during their meeting of March 10, 2015 Town Council awarded the contract to Your Way Construction Inc., of Irvington, NJ for \$458,904.25 as memorialized by Resolution 2015-52.

**WHEREAS**, the original scope of work included the milling and paving of the intersection of south Main Street and Center Street.

**WHEREAS**, milling and paving operations were scheduled for Friday July 10, 2015 to accommodate Atlantic States Cast Iron Pipe Company. The paving operations ran concurrent with a major event generating traffic within the downtown business district. Therefore, the Chief of Police requested the delay of improvements to this intersection to permit the use of Center Street as a detour.

**WHEREAS**, the milling and paving of the intersection of south Main Street and Center Street would take place during the Phase 7 Improvements to Main Street which would already impact the use of the intersection of South Main Street and Center Street.

**WHEREAS**, the removal of milling and paving operations as described herein will decrease the value of the contract award to \$451,988.00

**NOW, THEREFORE, BE IT RESOLVED** by the Town Council of the Town of Phillipsburg, County of Warren, State of New Jersey, formally approves the scope modification as described herein for the Improvements to Main Street Phase 6.

**CERTIFICATION**

I, Victoria L. Kleiner, Municipal Clerk of the Town of Phillipsburg, County of Warren and State of New Jersey do hereby certify the foregoing to be true and correct copy of a Resolution adopted by Council at a meeting held on August 18, 2015.

---

Victoria L. Kleiner, RMC