

R: 2018-50

**A RESOLUTION OF THE
TOWN OF PHILLIPSBURG, COUNTY OF
WARREN, STATE OF NEW JERSEY, APPROVING
A CHANGE ORDER FOR THE PURCHASE OF A
NEW FIRE PUMPER**

WHEREAS, the Town of Phillipsburg is under contract with Pierce Manufacturing for the purchase of a new Class A Fire Pumper with a Class B foam system and 50 foot telescoping waterway; and

WHEREAS, after meeting with the vendor, reviewing the prints for the vehicle, and meeting with the Engineering Department, the Fire Chief has requested two change orders to the contract; and

WHEREAS, the Fire Chief has recommended approval of the following change orders:

1) Change Order #1, the following items are deleted for credit

- 2.5 inch foam bypass for Snozzle - \$1,256
- Side upper cab Whelen #600 warning lights (2) - \$549
- 2.5 inch foam tank drain - \$762
- 120V shoreline outlet - \$215

Total Credits in the amount of \$2,782;

2) Change Order #2, the following items are to be included as an additional cost

- Whelen 500 LED warning lights, body upper sides front (2) - \$478
- 1.5 inch foam tank drain - \$653
- Switches at pump panel and rear body for rear scene lights - \$210
- Air clamps with S/S covers for ladder rack - \$560
- Recess foam inlet and discharge valves at pump panel - \$470
- Pull straps for side roll up doors with side loop retainers - \$800
- Lighted safety handrails, cab doors - \$400
- Lighted safety handrails, rear body - \$470
- Pink pole tubes in transverse cab compartment - \$280
- Compartment pull out floor mounted storage trays (2) - \$1,824
- Two additional FRC 12V LED scene lights, rear sides, upper body - \$3,950
- Three handholds in rear of hosebed dividers - \$180
- Retractable West Coast style mirrors – no charge

- Shorten upper rear facing crew cab storage compartments – no charge
- Move front bumper discharge to top of bumper with swivel connection – no charge
- Lift and turn latches for SCBA compartment doors – no charge

Total additional costs in the amount of \$10,275; and

WHEREAS, the additional costs of change order #2 in the amount of \$10,275 are offset by the credits of change order #1 in the amount of \$2,782.

NOW THEREFORE IT BE RESOLVED by the Town Council of the Town of Phillipsburg, County of Warren, State of New Jersey, that the above-mentioned Change Order # 1 and Change Order #2 are hereby approved increasing the Contract amount previously awarded to Pierce Manufacturing by a total of \$7,493.

BE IT FURTHER RESOLVED the new proposed contract price is \$722,516.43.

BE IT FURTHER RESOLVED that sufficient funding is available based upon certification of availability of funds by the Town's Chief Financial Officer.

CERTIFICATION

I, Victoria L. Kleiner, Municipal Clerk for the Town of Phillipsburg, do hereby certify that the foregoing is a true copy of a resolution duly adopted by the Town Council at their February 20, 2018 meeting.

Victoria L. Kleiner
Municipal Clerk